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April 30, 1999 

CERTIFIED MAIL ^~ 
Return Receipt Requested 

Mr. Paul Harvey . 
Case Manager 
Federal Case Management 
New Jersey Department of 
Environmental Protection 

CN028 
Trenton, New Jersey 08625-0028 

Re: Ironbound Recreation Center Football Fields and Playing Fields 
Newark, New Jersey 
Project #B-124-04 

Dear Mr. Harvey: 

Pursuant to paragraph 37 of the Memorandum of Understanding (MOU) for the above-
referenced site and on behalf of the City of Newark, this is to submit the enclosed Progress 
Report 19. The period covered by Progress Report 19 is from January 1,1999 through March 
31,1999. Items relating to events during the reporting period are printed in BOLD. 

Sincerely, 

DRESDNER' ROBIN 

Enclosure(s) 

cc: H. Lazarus, P.E., Newark 
G. Rowen, Esq., Hoechst 
E. Radow Sadat, Esq., Drinker Biddle & Reath 
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MOU PROGRESS REPORT 19 
IRONBOUND RECREATION CENTER 

FOOTBALL FIELDS AND PLAYING FIELDS 
NEWARK, NEW JERSEY 

REPORTING PERIOD- January 1,1999 - March 31,1999 

PURPOSE: The purpose of this report is to detail the status of Respondent's (City of 
Newark) compliance with the provisions ofthe December 23, 1993 
Memorandum of Understanding (MOU) for the Ironbound Recreation 
Center Football Fields and Playing Fields in Newark, New Jersey. The 
Progress Report has been prepared pursuant to Paragraph 37 of the 
MOU. 

MOU Requirements Applicable to Reporting Period 

Each MOU requirement applicable to the reporting period and the status ofthe Respondent's 
response to each requirement is described below according to MOU paragraph number. For 
each requirement, a notation is made indicating whether the requirement has been completed 
or is continuing and whether it is on schedule. 

MOU Paragraph 

15. Requirement: 

Summary: 

Status: 

16. Requirement: 

Summary: 

Status: 

Submit Draft Remedial Investigation Work Plan (RIWP). 

The RIWP was timely submitted on March 16, 1994. The RIWP was 
limited to subsurface soil and groundwater conditions since surface soil 
had been previously investigated. 

Completed 

Respond to Department's comments on RIWP. 

The Department issued comments on the RIWP in correspondence dated 
May 23, 1994. The Respondent timely responded to the comments in 
correspondence dated June 13, 1994. 

Completed 
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17. Requirement: Conduct Remedial Investigation 

Summary: Written approval of the RIWP was issued on June 27,1994. The RIWP 
field program was conducted during the period June 14, 1994 through 
July 1, 1994. Groundwater monitoring wells were sampled on July 21-
22, 1994. Groundwater monitoring wells were resampled on May 20 
1998. 

On April 22,1998 exploratory test pits were conducted at three locations 
where a geophysical survey performed in 1994 identified anomalies 
potentially indicative of underground storage tanks or drums. The test 
pits did not identify any subsurface vessels or issues of environmental 
concern. 

On July 13,1998 soil sampling was performed to delineate the extent of 
subsurface contaminants at one location originating on the Playing Fields 
and two locations originating on the Football Field. The sampling results 
delineated the extent of subsurface contaminants at all three locations. 
Additional delineation sampling was performed on October 30,1998 to 
refine the delineation at the one location originating at the Playing 
Fields. On January 27 and 28,1999 all contaminated soil delineated 
at the Playing Fields was remediated. Soil was excavated to the 
previously established delineation boundaries and properly 
stockpiled at the adjacent Football Field pending off-site disposal 
arrangements. The excavations were backfilled with clean soil. 

In correspondence dated August 7, 1998 NJDEP approval was requested 
for abandonment of four groundwater monitoring wells at the Playing 
Fields. NJDEP approved the proposed well abandonment in October 22, 
1998 correspondence. The wells are scheduled to be abandoned in 
late June 1999 following completion ofthe local baseball season. 

Status: Completed 

18. Requirement: Submit Remedial Investigation Report 

Summary: The Remedial Investigation (RI) Report for the surface soil at the Playing 
Fields portion of the site was submitted on March 16, 1994 pursuant to 
a separate Memorandum of Agreement (MOA). NJDEP issued 
comments on the Playing Fields RI Report in correspondence dated May 
12,1994. The Department's comments recommended that an evaluation 
of recreational exposure be conducted using the USEPA Uptake 
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Biokinetic (UBK) Model for lead. In correspondence dated July 27, 
1994, the Department advised that the residential cleanup criteria for 
lead had been revised to 400 mg/kg, thereby eliminating the need to 
conduct the UBK model. The letter further indicated that all issues 
concerning the surface soils at the Playing Fields had been addressed. 

The Remedial Investigation Report for the subsurface soil and 
groundwater investigation was submitted January 23, 1995. 

Status: Awaiting NJDEP comments. 

COMPLIANCE SUMMARY 

The Respondent was in compliance with all MOU requirements during the reporting period. 

MOU REQUIREMENTS TO BE INITIATED DURING NEXT REPORTING PERIOD 

During the period April 1,1999 through June 30,1999, the Respondent anticipates 
implementation of the following MOU requirements: 

• Prepare response to any NJDEP comments on the RI report. 

• Prepare Remedial Action Report 

• Abandon monitoring wflls upon NJDEP issuance of a No Further Action/Covenant 
Not to Sue letter for the Playing Fields. 

* * * 

. ) 
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